
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: August 11, 2004 

To: Jan Robbins, T130G 

Minutes are unclassified and 
NOT UCNI: L&~~~L.S;-S v 

8-17 . .  y 

From: David Ward 

Subject: WEEKLY STATUS MEETING DOE/LRA for August 11,2004 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

M. Brown J. Parkin 
T. Dieter W. Seyfert 
R. Leitner R. Vonfeldt 
S. McNitt D. Ward 
D. Onyskiw 

Additional items discussed: 
1. Contact record for completion of Set 29 is attached. 
2. Tank D801A was declared RCRA stable 
3. Work on the access to the West end of 8371 basement continues with the start of the 

location holes and anchor bolts. 
4. Typo corrections: Set 10 Tank 2038 is Tank 2308; Set 50 Plenum 242 is Plenum 141 

Actions Items: 

End 
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. i .  

B371/374 CLOSURE PROJECT 

WEEKLY STATUS M EETl NG 
[Every Wednesday, 9:30 am. 6371 Conference Room] 

AGENDA 
August 11,2004 

INTRODUCTION - David Ward (~5938) 

- D&D - Rick VonFeldt (~6830) 

CONSTRUCTION / MAINTENANCE - Tom Dogal (~4597) 

ENVIRONMENTAL & ACTION ITEMS -David Ward 

D&D WASTE - Randy Leitner (3537) 

1. OUTSTANDING ACTION ITEMS 

1. DOE will issue a contact record for completion of Set 29, W Seyfert. - COMPLETE 
2. KH will provide the draft Demolition Plan for B374 to DOE and the State, M. 

Brown, COMPLETE. 

2. OTHER: 



D&D Summary (AAC/AAD) 
Weekly Meeting Date 8/11/04 

0 GB307 removed. 
0 Canyon entries in process; electricaYmechanica1 isolation, stripout, removal, 

decon in process. 
0 GB 32 removed. 
0 Gbs 1509, TGA/IR, 3202,3303,1521A. 1521B, 1521C. 4101,4201,4301 and 

4.401 removed. 
0 Electrical is0 and stripout in process. 

Set scope completed. 
Plenum 125B complete, filters removed, area deconned and fixed. 

Set 
6 1 AQ3 1DR02B 

0 

0 

9 (CSV) 

10 lADllOBDOO 

0 Plenum 242 complete, filters removed, area deconned and fixed. 

0 Electrical isolation and stripout in process for Plenum 242. 
0 Initiated entries into plenum for filter and demister removal. 

17 lAD117BDOO 

0 

0 .  

29 lAD129BDOO 
Dismantlement 

40 lAD140BD00 
Dismantlement 
411AD141BD00 
Dismantlement 
50 
Dismantlement 

0 GB 59 removed. 
0 D&D of Room 3549/3547 in process. 12 tanks removed 

0 Tank 203B removed; Tank 131B is isolated and first section removed 

0 '  MRT;IE quarterly 
insps.; 

0 RCRA stable - no 
insps. 

0 

. 
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Set 
19 Sludge 
Removal 

remaining 3000 legacv drums 
3.163 drums) 

Washington 
Group Activities 

August 11,2004 Inventory: 
224 drums require handling (12 overmass drums) 

Net Container Loss for Week 
Drums - 8 
SWBS - 0 25 SWB require handling (12 overmass SWBs) 

Work ‘Tending 1 

Pumping process waste to D852, and D801A have 
been submitted to the 
State as RCRA Stable, 

~ 

0 Set 26: Dry decon in room 3602. 
0 Set 6: Dry decon pending. 0 Set 33: Electrical removal in 3709 
0 Set 38: Dismantling of SAU-203 placed on hold to re-direct crew to 

0 Set 41: Plenum FP-242 removal. 
0 Set 18: Mechanical removal (tank platforms & piping). 0 Set 51: Plenum Fp-142 removal. 
0 Set 57: Commenced transite removal. 
0 Set 58: Continued removal of GB-118 & 120. Dry decon 4805. 
0 Performing abandoned electrical removal in room 23 16. 
0 Set 23: Dry decon 3329 Temporary electrical power installation on-going in both bldgs. 

Outside: Installing airlock for 37 1 basement access. Removed 
flammable storage shed & misc. piping for 374 excavation. Transite 
removal at dock #5 & 8. 

Sets 1 and 2: Electrical and mechanical removal 

Set 13: Heat exchanger removal on hold til west wall opening is 

Set 14: Mechanical stripout (duct & ash house structure) 

Set 19: Grout pad & mecahnical removal. Preparing for wall opening. 
Set 2 1 : Removing electricallsupports 
Set 22: Cont’d abandoned electrical removal. 

0 

. 0 

0 

0 

0 

0 

0 

completed. FP-242. 

sources” is in bold print. MR - Mixed Residue tank systems IE - Idle Equipment 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

Datemime: August 4,2004 / 8:OO a.m. 

Site Contact(s): Warren Seyfert Phone: 303-966-5925 
Rick Von Feldt 303-966-6830 

I Regulatory Contact: Denise Onyskiw Phone: 303-692-337 1 

Agency: Colorado Department of Public Health & Environment 

Purpose of Contact: Notification to CDPHE of completion of Set 29 in Building 
37 1/374. 

Discussion 
This Contact Record documents the completion of Set 29 based on the walkdown 
conducted on August 4,2004 with Rick Von Feldt (B371), Warren Seyfert (DOE) and 
Denise Onyskiw (CDPHE). 

Set 29: 

This contact record documents that Set 29 is complete and that the Site can count this as a 
completed Milestone. Set 29 includes Rooms 3713,3715, and 3717 and involved the 
removal and packaging of the PuSPS and residue processing gloveboxes. All gloveboxes 
and associated equipment have been removed and Set 29 is verified complete. 

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management 
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Distribution: 
S. Bell, RFPO 
J. Legare, RFPO 
R. Schassburger, RFPO 
W. Seyfert, RFPO 
J. Hindman, CDPHE 
D. Kruchek, CDPHE 
D. Onyskiw, CDPHE 
T. Dieter, K-H 
R. Von Feldt, K-H 
J. Floerke, K-H 
C. Gilbreath, K-H 
H. Gilpin, K-H 
D. Shelton, K-H 
D. Ward, K-H 

L. Brooks, K-H 
Administrative Records for B371/374 

K. North,K-H 

Contact Record 8/4/04 
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